

Program calendar - Planned

Course name: Full Stack Engineering Programme

Course ID: 6a9bbb2140c030b8579db445

Client name: Acme Institute of Technology

Business model: B2I

Service model: Bootcamp

Providing year: 2026

Module	Sub Module	Topic	Sub Topic	I Do	We Do	Total Hours	Start Date	End Date
				Concept	Practice			
Module A - Foundations	SM 1	h1	st1	4	1	8	01/09/2026	04/09/2026
		h2	st2		2			
		h3	st3		1			
		Assessment · 3 hrs · 08/09/2026 – 08/09/2026						
Module B - Applied	SM 2	h4	st4	2	1	3	09/09/2026	09/09/2026
		h5	st5	2	—	2	10/09/2026	10/09/2026
Total				8	5	16		

Hours summary

Module	Total Hours
Module A - Foundations	11
Module B - Applied	5
Grand total	16

Program calendar - Actual

Course name: Full Stack Engineering Programme
Course ID: 6a9bbb2140c030b8579db445
Client name: Acme Institute of Technology
Business model: B2I
Service model: Bootcamp
Providing year: 2026
Actual shows the rescheduled calendar for Batch 1 (Morning).

Module	Sub Module	Topic	Sub Topic	I Do	We Do	Total Hours	Start Date	End Date	Deviations
				Concept	Practice				
Module A - Foundations	SM 1	h1	st1	4	1	8	08/09/2026	11/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week
		h2	st2		2				
		h3	st3		1				
		Assessment • 3 hrs • 15/09/2026 – 15/09/2026							
Module B - Applied	SM 2	h4	st4	2	1	3	16/09/2026	16/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week 16/09/2026: Campus holiday
		h5	st5	2	—	2	17/09/2026	17/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week 16/09/2026: Campus holiday
Total				8	5	16			

Hours summary

Module	Total Hours
Module A - Foundations	11
Module B - Applied	5
Grand total	16

Program calendar - Planned vs Actual

Course name: Full Stack Engineering Programme
Course ID: 6a9bbb2140c030b8579db445
Client name: Acme Institute of Technology
Business model: B2I
Service model: Bootcamp
Providing year: 2026
Actual shows the rescheduled calendar for Batch 1 (Morning).

Module	Sub Module	Topic	Sub Topic	Planned			Actual			Deviations
				Total Hours	Start Date	End Date	Total Hours	Start Date	End Date	
Module A - Foundations	SM 1	h1	st1	8	01/09/2026	04/09/2026	8	08/09/2026	11/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week
		h2	st2							
		h3	st3							
	Assessment - 3 hrs - 08/09/2026 – 08/09/2026									
Module B - Applied	SM 2	h4	st4	3	09/09/2026	09/09/2026	3	16/09/2026	16/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week 16/09/2026: Campus holiday
		h5	st5	2	10/09/2026	10/09/2026	2	17/09/2026	17/09/2026	03/09/2026: Trainer unavailable - session cancelled and rescheduled to the following week 16/09/2026: Campus holiday
Total				16			16			

Hours summary

Module	Planned Total Hours
Module A - Foundations	11
Module B - Applied	5
Grand total	16